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ESTIMATE RUN 01/14/2015

ESTIMATE SUMMARY 16:00:24

CONTID: C19393         ESTIMATE NO: 0004 FINL 2005

PCN: 19393-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 ILLINOIS RIVER IRRIGATI PERCENT TIME:

PROJECT NO: C1251-009                     

SH 125 ILLINOIS RIVER IRRIGATI

NAME OF ROAD: 125A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/14/2015 DATE TIME STARTED 08/11/2014

3500 DUCKELS COURT DATE LET 05/08/2014 DATE WORK BEGAN 08/11/2014

 DATE AWARDED 05/28/2014 DATE TIME STOPPED 10/30/2014

 DATE CONTRACT EXECUTED 06/27/2014 DATE ACCEPTED 10/30/2014

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 08/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 483,481.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 527,835.75 NON-PARTICIPATING 4,675.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,917.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.78

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

4,675.70

4,675.70

12,593.24

$

$

$

$

23,000.00

460,481.95

483,481.95

0.00

483,481.95

0.00

0.00

483,481.95

0.00

AMOUNT DUE 483,481.95 12,593.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,593.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.0 TIME ALLOW: 10/31/2014 ??:??:??

ORIG TIME ALLOW: 10/31/2014 ??:??:??
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.300

0.000

201-00001  
 

24,000.000.300

0.00

0.300

ACRE

80,000.00000

0010 Removal of Pipe 123.000

0.000

202-00035  
 

1,230.00123.000

0.00

123.000

LF  

10.00000

0015 Removal of Asphalt Mat 780.000

0.000

202-00220  
 

3,120.00780.000

0.00

780.000

SY  

4.00000

0020 Removal of Asphalt Mat (Planing) 87.000

0.000

202-00240  
 

8,265.0087.000

0.00

87.000

SY  

95.00000

0025 Unclassified Excavation (Complete In Place) 507.000

0.000

203-00010  
 

5,070.00507.000

0.00

507.000

CY  

10.00000

0030 Blading 3.000

0.000

203-01500  
 

360.003.000

0.00

3.000

HOUR

120.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0050 Laborer 40.000

0.000

203-02330  
 

2,000.0040.000

0.00

40.000

HOUR

50.00000

0055 Structure Excavation 185.000

0.000

206-00000  
 

4,625.00185.000

0.00

185.000

CY  

25.00000
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Shoring (Area 1) 1.000

0.000

206-01781  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0065 Topsoil 116.000

0.000

207-00205  
 

580.00116.000

0.00

116.000

CY  

5.00000

0070 Stockpile Topsoil 116.000

0.000

207-00210  
 

696.00116.000

0.00

116.000

CY  

6.00000

0075 Erosion Log (12 Inch) 636.000

0.000

208-00002  
 

3,816.00636.000

0.00

636.000

LF  

6.00000

0080 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.00000

0095 *Erosion Control Supervisor 9.000

0.000

208-00206  
 

2,070.009.000

0.00

9.000

DAY 

230.00000

0100 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

22.00000

0105 *Reset Sign Panel 2.000

0.000

210-00815  
 

66.002.000

0.00

2.000

EACH

33.00000

0110 Seeding (Native) 0.900

0.000

212-00006  
 

3,015.000.900

0.00

0.900

ACRE

3,350.00000
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Soil Conditioning 0.900

0.000

212-00032  
 

1,530.000.900

0.00

0.900

ACRE

1,700.00000

0120 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

3,000.000

0.000

216-00201  
 

12,000.003,000.000

0.00

3,000.000

SY  

4.00000

0125 Aggregate Base Course (Class 6) 641.000

0.000

304-06000  
 

14,743.00641.000

0.00

641.000

TON 

23.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 50.000

0.000

403-00720  
 

18,750.0050.000

0.00

50.000

TON 

375.00000

0135 *Hot Mix Asphalt (Grading SX) (75) 283.000

0.000

403-34701  
 

55,185.00283.000

0.00

283.000

TON 

195.00000

0140 *Asphalt Cement Performance Grade (PG 58-28) 16.130

0.000

411-03352  
 

10,645.8016.130

0.00

16.130

TON 

660.00000

0145 *Emulsified Asphalt (Slow-Setting) 87.000

0.000

411-10255  
 

239.2587.000

0.00

87.000

GAL 

2.75000

0150 Riprap (12 Inch) 9.000

0.000

506-00212  
 

1,170.009.000

0.00

9.000

CY  

130.00000

0155 *Waterproofing (Membrane) 72.000

0.000

515-00120  
 

2,952.0072.000

0.00

72.000

SY  

41.00000

0160 Concrete Class B (Wall) 48.100

0.000

601-01050  
 

50,986.0048.100

0.00

48.100

CY  

1,060.00000

0165 Reinforcing Steel 3,413.000

0.000

602-00000  
 

6,826.003,413.000

0.00

3,413.000

LB  

2.00000
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 10x8 Foot Concrete Box Culvert (Precast) 55.000

0.000

603-71008  
 

83,050.0055.000

0.00

55.000

LF  

1,510.00000

0175 Fence (Plastic) 546.000

0.000

607-11525  
 

2,730.00546.000

0.00

546.000

LF  

5.00000

0180 *Construction Surveying 1.000

0.000

625-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0185 *Mobilization 0.956

0.044

626-00000  
 

50,000.001.000

2,200.00

1.000

L S 

50,000.00000

0190 *Public Information Services 1.000

0.000

626-01000  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0195 *Flagging 534.000

0.000

630-00000  
 

15,272.40534.000

0.00

534.000

HOUR

28.60000

0200 *Traffic Control Inspection 14.000

0.000

630-00007  
 

3,080.0014.000

0.00

14.000

DAY 

220.00000

0205 *Traffic Control Management 35.000

0.000

630-00012  
 

25,025.0035.000

0.00

35.000

DAY 

715.00000

0210 *Construction Traffic Sign (Panel Size A) 198.900

22.100

630-80341  
 

12,155.00221.000

1,215.50

221.000

EACH

55.00000

0215 *Construction Traffic Sign (Panel Size B) 35.100

3.900

630-80342  
 

2,340.0039.000

234.00

39.000

EACH

60.00000

0220 *Construction Traffic Sign (Panel Size C) 15.300

1.700

630-80343  
 

1,122.0017.000

112.20

17.000

EACH

66.00000
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Special) 57.600

6.400

630-80344  
 

1,760.0064.000

176.00

64.000

SF  

27.50000

0230 *Portable Message Sign Panel 115.000

0.000

630-80359  
 

4,427.50115.000

0.00

115.000

DAY 

38.50000

0235 *Drum Channelizing Device 31.500

3.500

630-80360  
 

385.0035.000

38.50

35.000

EACH

11.00000

0240 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

1.000

630-80364  
 

165.0010.000

16.50

10.000

EACH

16.50000

0245 Concrete Barrier (Temporary) 90.000

10.000

630-80370  
 

2,500.00100.000

250.00

100.000

LF  

25.00000

0250 *Traffic Cone 36.000

4.000

630-80380  
 

480.0040.000

48.00

40.000

EACH

12.00000

0255 *Impact Attenuator (Temporary) 63.000

7.000

630-85011  
 

3,850.0070.000

385.00

70.000

DAY 

55.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19393-BID    ESTIMATE RUN 01/14/2015

PROJECT: C1251-009                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:24

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 460,481.954,675.70460,481.95CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 23,000.000.0023,000.00CURRENT AMT0400 $ $ $

$ 483,481.954,675.70$483,481.95$CURRENT AMTPROJECT TOTAL


